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Main Street Project Progress Update 

What’s Coming Up next week? 

For the week of 10/31 the contractor will finish the run of 36” pipe from the bridge to Valley Street.  

The water crew will be installing 12” water main in Kennedy Drive. 

The Joint Utility Trench (JUT– power, phone, cable) crew will be headed south to Copper Hill Square 

Next week should see some prep work for the Kennedy closure which was rescheduled to 11/7. 

Stay tuned 

Also Coming in November... 

It’s still a bit early, but we do have curb and gutter installation and a little bit of sidewalk on the cal-

endar in November. May just be another thing that we’ll be thankful for at Thanksgiving.  

What’s Been Going On? 

The 36” storm line crew hung in there fighting water all week long to continue to-

wards completing this installation. On Friday they were able to set the final struc-

ture which was a big win and will help end this fight. Both the water line  and JUT 

crew also installed lots of pipe even with our adverse conditions. 

Somehow the pile of pipe never seem to get any smaller though... 

  

Traffic Information 

Expect daytime closures of Kennedy Drive 

throughout the week of 10/31.  

Have Questions?  

Contact  Shaun Tozer, Project Manager  

shaun.tozer@duvallwa.gov 

AND—Check us out on Facebook and Twitter.   

Week of 10/31 Daytime Closures of Kennedy Drive 

11/7—11/11 Full (24hr) closure of Kennedy Drive 

Tentative—Weather Dependent 


